Bids and Awards Committee for Infrastructure Projects Procurement Monitoring Report as of December 31, 2023

Code
(PAP)

Procurement
Project

1P NO. 2022-03 (RE-BIDDING)

Mode of

Actual Procurement Activity

ABC (PhP)

Contract Cost (PhP)

Pre-Proc Conference

Ads/Post of IB

Pre-bid Conf

Eligibility
Check

SublOpen of Bids

Bid Evaluation

Post Qual

Date of BAC
Resolution
Recommending
Award

Notice of Award Contract Signing Notice to Proceed

Total

Total

“Re-bidding for the Construction of the Judicial
Records Office (JRO) Dacket and Supreme Court
(SC) One-stop Shop Counters at the SC

of Now Main Building

Public Bidding

08.10.22

08.16.22

09.21.22

10.05.22

10.10.22

11.02.22

11.29.22

01.23.23 01.27.23 01.30.23 PHP 10,125,543.30

PHP 9.442,832.17

List of Invited
Observers

1P NO. 2022-05

Repainting of the Philippine Judicial Academy
(PHIUA) Training Center Buildings at Silang
Crossing East, Tagaytay City, Cavite

Public Bidding

08.16.22

08.31.22

09.14.22

09.28.22

11.02.22

11.29.22

01.23.23 01.27.23 01.30.23 PHP 4.200,341.88

PHP 3,749,012.03

COA

1P NO. 2022-06

Necessary Repair of Cottage I at the Supreme
Court C Baguio Cit

Public Bidding

08.16.22

09.07.22

09.21.22

09.28.22

11.02.22

11.29.22

01.27.23 02.10.23 02.09.23 PHP 2,399 277.40

PHP 2,077,77365

1P NO. 202301

RE-BIDDING for the Procurement of A Works
Contractor for the Necessary Repairs of the Office
of an Associate Justice, 6th Floor, Old Annex
Building, Supreme Court

Public Bidding

17-May-23

31-May-23

14-Jun-23

21-Jun-23

07 July, 2023

25-Jul-23

09 August, 2023 16 August, 2023 18 August, 2023 PHP 3,434,085.85

PHP 332285528

1P NO. 2023-02

RENOVATION OF THE DENTAL CLINIC AT THE 2ND
FLOOR, SUPREME COURT (SC) OLD BUILDING

Public Bidding

07-Mar-23

15-Mar-23

29 March, 2023

19 April, 2023

24 May, 2023

07-Jun-23

19 June, 2023 26 June, 2023 03 July, 2023 PHP 2,079,188.22

PHP 184631914

NACAP, PCCI, and

vo—

1P NO. 2023-03

REPLACEMENT OF ROOFING AND FLOORING OF
SKYWALK AT THE SUPREME COURT (SC) OLD
ANNEX AND NEW ANNEX BUILDING

Public Bidding

13-Apr-23

03-May-23

17-May-23

24-May-23

10-Jul-23

15-Aug-23

30 August, 2023 12 , 2023 13 , 2023

PHP 2,421,034 28

PHP 2,088,118.58

1P NO. 2023-04

NECESSARY REPAIRS OF COTTAGE O AT THE
SUPREME COURT COMPOUND, BAGUIO CITY

Public,Bidding

04-Apr-23

10-May-23

24-May-23

21-Jun-23

26-1ul-23

01-Aug-23

24 August, 2023 29 Auqust, 2023 04 September, 2023 PHP 4,032,357.12

PHP 3,200,000.00

IP NO. 2023-05

PROCUREMENT OF A WORKS CONTRACTOR FOR

THE RENOVATION OF THE 5TH FLOOR, SUPREME

COURT - COURT OF APPEALS (SC-CA) BUILDING
AT MA. OROSA ST., ERMITA, MANILA

Public Bidding

30-Aug-23

27-Sep-23

11-Oct-23

18-Oct-23

15-Nov-23

21-Nov-23

11 December, 2023 | 20 December, 2023 27 December, 2023 PHP 4,064,491.44

PHP 3,809,470.44

2

i |

NACAP, PCCI, and ‘§

CoA 13

|

|

NACAP, PCCI, and |

0A i

NACAP, PCCI, and ‘v
COA

IP NO. 2023-06

PROCUREMENT OF A WORKS CONTRACTOR FOR
THE RENOVATION OF THE MEDICAL CLINIC,
SUPREME COURT (SC) OLD COMPOUND AT PADRE
FAURA ST., ERMITA, MANILA

Public Bidding

12 April, 2023

30-Aug-23

12-)ul-23

26-Jul-23

16-Aug-23

29-Aug-23

03-Oct-23

17 October, 2023 27 October, 2023 03 November, 2023 PHP 6.214.360.75

PHP 581848254

NACAP, PCCI, and
0A

1P NO. 2023-07

FOR THE PROCUREMENT OF A WORKS
CONTRACTOR FOR THE RENOVATION OF THE
OFFICE OF THE CLERK OF COURT - THIRD
DIVISION, 4TH FLOOR, SUPREME COURT (SC)
MULTI-PURPOSE BUILDING (IP No. 2023-07)

Public Bidding

09 August, 2023

16-Aug-23

30-Aug-23

13-Sep-23

19-Sep-23

09-Oct-23

14-Nov-23

24 November, 2023 | 04 December, 2023 11 December, 2023 PHP 6,109,798 51

PHP 5,750,01051

NACAP, PCCI, and

1P NO. 2023-08

FOR THE PROCUREMENT OF A WORKS
CONTRACTOR FOR THE RENOVATION OF THE
JUDICIAL AND BAR COUNCIL’S (JBC) OFFICE OF
THE EXECUTIVE OFFICER AND OPERATING
OFFICES, 2ND FLOOR, SUPREME COURT - COURT
OF APPEALS (SC-CA) BUILDING AT MARIA OROSA
STREET, ERMITA, MANILA IP No. 2023-08

Public Bidding

30 August, 2023

13-Sep-23

04-Oct-23

18-Oct-23

23-Oct-23

15-Nov-23

1P NO. 2023-09

FOR THE PROCUREMENT OF A CONTRACTOR FOR
THE RETROFITTING WORKS AT THE SUPREME
COURT ~ COURT OF APPEALS (SCCA) BUILDING,
MARIA OROSA STREET, ERMITA, MANILA IP No.
2023-09

Public Bidding

17-Nov-23

06-Dec-23

20-Dec-23

21-Nov-23

11 December, 2023 | 20 December, 2023 27 December, 2023 PHP 9,905,907.12

PHP 9,407 345.76

NACAP, PCCI, and
COA

PHP 4.447,10355

NACAP, PCCI, and

Total Alloted Budget of On-going Procurement Activities| # 66,676,594.79 |

NACAP, PCCI, and
COA

Pr ed by: *

ENRICO P. MALA Al
SC-BAC-IP, Secret;

Reco ended forfAppgoval

MARIA CARINA A. MATAMMU-CUNANAN
Deputy Clerk of Court and Chief Administrative Officer
SC-BAC-IP, Chairperson




ABC (PhP) Contract Cost (PhP)
> of Award Contract Signing Notice to Proceed
Total Total

.23.23 01.27.23 01.30.23 PHP 10,125,543 30 PHP 9.442,832.17
.23.23 01.27.23 01.30.23 PHP 4.200,241.88 PHP 3,749,012.93
.27.23 02.10.23 02.09.23 PHP 2,399,277.40 PHP 2,077,77365
just, 2023 16 August, 2023 18 Auqust, 2023 PHP 3,434,086.85 PHP 3,322,855.28
ne, 2023 26 June, 2023 03 July, 2023 PHP 2,079,188 22 PHP 1846,319.14
just, 2023 12 , 2023 1y , 2023 PHP 2,421,034.28 PHP 2,088,118.58
Just, 2023 29 August, 2023 04 September, 2023 PHP 4.032,357.12 PHP 3,200,000.00
mber, 2023 | 20 December, 2023 27 December, 2023 PHP 4,064,491 44 PHP 3,809,470 44
ober, 2023 27 October, 2023 03 November, 2023 PHP 6214,360.75 PHP 5,816,482 54
mber, 2023 | 04 December, 2023 11 December, 2023 PHP 6,109.798.51 PHP 5,750,010.51
mber, 2023 | 20 December, 2023 27 December, 2023 PHP 9,905.907.12 PHP 9.407,345.76

PHP 4,447,103 55

Total Alloted Budget of On-going Procurement Activities| #

66,676,594.79 |

List of Invited Date of Receipt of Invitation Remarks
changes from
Observess Pre-bid Conf SublOpen of Bids Bid Evaluation Post aual it AP”‘-‘
COA 09.21.22 10.05.22 10.10.22 11.02.22 Ongoing
COA 08.31.22 08.14.22 09.28.22 11.02.22 Ongoing
coa 09.07.22 09.21.22 09.28.22 11.02.22 Completed
NACAP, PCCland | 31 May, 2023 14 June, 2023 21 June, 2023 07 July, 2023 Completed
NACAP'CPOCAC" and 15 March, 2023 29 March, 2023 19 April, 2023 24 May, 2023 Completed
NACAP, PCCL and | o3.May-23 17-May-23 24-May-23 10 July, 2023 Completed
NACAP FCCL and | 10 May, 2023 24 May, 2023 21-3un-23 26 1uly, 2023 Completed
NACAP&S&“' and 27-Sep-23 11-00-23 18-0ct-22 15 November, 2023 Ongoing
o 1230123 26-3u1-23 16 Lug-23 29-Aug-23 ongoing
NACAP'CZE\C" and 30-Aug-23 13-Sep-23 15-Sep-23 09-0ct-23 Ongoing
HACARE S Hand 04-0ct-23 18-0ct-23 23-0ct-23 15-Nov-23 Ongoing
NACAR: Pectiand 06-Dac-23 20-Dec-23 Ongoing

ended forfAppgoval

. CARINA A. MATAMMU-CUNANAN
Clerk of Court and Chief Administrative Officer

-IP, Chairperson

. GESMUNDO

f the Philippines




ANNEX B

Bids and Awards Committee for Infrastructure Projects Procurement Monitoring Report as of June 30, 2023

(PAP)

Procurement
Project

PMO/
End-
User

Is this
an Early
Procure

ment

oo
2

Mode of

Actual Procurement Activity

Source of

Pre-Proc
Conference

Ads/Post of 1B

Pre-bid Conf

Eligibility
Check

‘Sub/Open of Bids

Bid Evaluation

Post Qual

Date of BAC
Resolution
Recommending
Award

Notice of Award

Contract Signing

Notice to Proceed

Delivery/
Completion

Inspection &
Acceptance

Funds

| ON-GOING PROCUREMENT
ACTIVITIES

1P NO. 2022-03 (RE-BIDDING)

Re-bidding for the Construction of the
Judicial Records Office (JRO) Docket and
Supreme Court (SC) One-stop Shop
Counters at the SC Quadrangle, New Main
Building

Public Bidding

08.10.22

08.16.22

09.21.22

10.05.22

10.10.22

11.02.22

11.29.22

01.23.23

© 01.27.23

01.30.23

PHP

1P NO. 2022-05

Repainting of the Philippine Judicial
Academy (PHIUA) Training Center
Buildings at Silang Crossing East, Tagaytay
City, Cavite

Public Bidding

08.16.22

08.31.22

09.14.22

09.28.22

11.02.22

11.29.22

01.23.23

01.27.23

01.30.23

IP NO. 2022-06

Necessary Repair of Cottage I at the
Supreme Court Compound, Baguio City

Public Bidding

08.16.22

09.07.22

09.21.22

09.28.22

11.02.22

11.29.22

01.27.23

02.10.23

02.09.23

PHP

IP NO. 2022-07

Necessary Repairs of the Office of the
Clerk of Court (OCC), 3rd Floor, New
Annex Building, Supreme Court

Public Bidding

09.19.22

10.05.22

10.19.22

11.02.22

11.02.22

11.29.22

IP NO. 2023-01

Procurement of A Works Contractor for the
Necessary Repairs of the Office of an
Associate Justice, 6th Floor, Old Annex
Building, Supreme Court

Public Bidding

03-Feb-23

22-Feb-23

08-Mar-23

13-Mar-23

IP NO. 2023-01

RE-BIDDING for the Procurement of A
Works Contractor for the Necessary
Repairs of the Office of an Associate

Justice, 6th Floor, Old Annex Building,

Supreme Court

Public Bidding

17-May-23

31-May-23

14-Jun-23

21-Jun-23

1P NO. 2023-02

RENOVATION OF THE DENTAL CLINIC AT
THE 2ND FLOOR, SUPREME COURT (SC)
OLD BUILDING

Public Bidding

07-Mar-23

15-Mar-23

29 March, 2023

19 April, 2023

24 May, 2023

IP NO. 2023-03

REPLACEMENT OF ROOFING AND
FLOORING OF SKYWALK AT THE SUPREME
COURT (SC) OLD ANNEX AND NEW ANNEX

BUILDING

Public Bidding

13-Apr-23

03-May-23

17-May-23

24-May-23

1P NO. 2023-04

NECESSARY REPAIRS OF COTTAGE O AT
THE SUPREME COURT COMPOUND,
BAGUIO CITY

Public Bidding

04-Apr-23

10-May-23

24-May-23

21-Jun-23

1P NO. 2023-05

PROCUREMENT OF A WORKS CONTRACTOR
FOR THE RENOVATION OF THE 5TH
FLOOR, SUPREME COURT - COURT OF
APPEALS (SC-CA) BUILDING AT MA.
OROSA ST., ERMITA, MANILA

Public Bidding

19-Apr-23

21-Jun-23

IP NO. 2023-06

PROCUREMENT OF A WORKS CONTRACTOR|
FOR THE RENOVATION OF THE MEDICAL
CLINIC, SUPREME COURT (SC) OLD
COMPOUND AT PADRE FAURA ST., ERMITA,
MANILA

Public Bidding

03-May-23

28-Mar-23

07-Jun-23

01.27.23

19 June, 2023

02.10.23

02.09.23

26 June, 2023

PHE

PHI

PHI

PH

| Total Alloted Budget of On-going

Pre) bv; Reco ended fo prov >
.
MARIA CARINA A. MATAMMU-CUNANAN

Deputy Clerk of Court and Chief Administrative Officer
SC-BAC-IP, Chairperson

ENRICOP. M BANAN
SC-BAC-IP, Secfetary



f ABC (PhP) Contract Cost (PhP) l List of Invited Date of Receipt of Invitation Remarks
Observers ining changes from
co Pre-bid Conf Eligibility ‘Sub/Open of Bids Bid Evaluation Post Qual Delivery/
Check Completion/ the APP)
Total MooE | co Total ceptance
(If applicable)
PHP 10,125 543.30 PHP 9,442,832.17 COA 09.21.22 10.05.22 10.10.22 11.02.22 Ongoing
PHP 4.200,341.88 PHP 374901293 COA 08.31.22 09.14.22 09.28.22 11.02.22 Ongoing
PHP 2,399,277.40 PHP 2,077,773.65 CoA 09.07.22 09.21.22 09.28.22 11.02.22 Ongoing
PHP 3.809,017.52 PHP 3,544,966 07 COoA 10.05.22 10.19.22 11.02.22 11.02.22 Completed
PHP 3.434.086.85 PHP 3.430.290.12 N‘c'“’bgic" nd 22-Feb-23 08-Mar-23 13 March, 2023 Failed
’\_\
PHP 3,434 086,85 PHP 3.322,855 28 “‘c‘“’&g‘f" ad 31 May, 2023 14 June, 2023 21 June, 2023 Ongoing
S
PHP 2,079,188.22 PHP 1,846.319.14 NAC“P'CSiC" and | 15 March, 2023 29 March, 2023 19 April, 2023 24 May, 2023 Ongoing
PHP 2,421,03428 PHP 2,088,118 58 "AC“”‘cgic" and 03-May-23 17-May-23 24-May-23 Ongoing
PHP 4032.367.12 PHP 3.200,000 00 N‘C“P'Cgic" and [ 10 may, 2023 24 May, 2023 21-Jun-23 Ongoing
TONTINNAN
PHP 406449144 NAO‘P'CZiq' 29 21 June, 2023 ] Ongoing
|
e
NACAP, PCCI, and
PHP 6.214,360.75 s Ongoing

5]

ARIO VICTOR F. LE
Acting Chief Justice of the Philippines
Per Special Order No. 2989 dated 24 June 2023

L




SC-BAC-IP, Secretary

ARIA*CARINA A. MATAMMU-CUNANAN

Deputy Clerk of Court and Chief Administrative Officer
SC-BAC-IP, Chairperson

ANNEX B
Bids and Awards Committee for Infrastructure Projects Procurement Monitoring Report as of December 31, 2022
od: i —
P P project EndUseran Early|  Procurament ik Squre of
Procure Pre-Proc|  AdslPostof IB Pre-bid Cenf Eligibility | Sub/Open of Bids. Bid Evaluation Post Qual Date of BAC Notice of Award Contract Signing Notice to Proceed Deliveryl Inspection & Funds
et onfere Check Resolution Completion Acceptance
Activity?, ce Recommending
Award
|oN-GOING PROCUREMENT
IACTIVITIES
02.28.
IP NO. 2022-01 Construction of the Security Barracks at Pubic Biddng |22 214 05.05.22 05.20.22 06.01.22 06.13. 06.2
the Supreme Court Compaund, Baguio 05.04. 22 6.22.22 07.19.22 08.17.22 08.17.22 09.01.22
City 22
Construction/Expansion of the Security .
IP NO. 2022-02 Guard Outpost at the Supreme Court Public Bidding 05.05.22 05.20.22 06.01.22 06.13.22 06.22.22 07.19.22 08.17.22 08.17.22 09.01.22
Compound, Baguio City
Construction of the Judicial Records gg‘zsa
IP NO. 2022-03 Office (JRO) Docket and Supreme Court Puic Bidding | £ %‘1 05.05.22 05.20.22 06.01.22 06.13.22 N/A N/A /A N/A N/A
(SC) One-stop Shop Counters at the SC Fel
Quadrang\e New Main Building
Re-bidding for the Construction of the
udicial Records Office (JRO) Docket and 08.10
1P NO. 2022-03 (RE-BIDDING) Supreme Court (SC) One-stop Shop Public Bidding 33 08.16.22 09.21.22 10.05.22 10.10.22 11.02.22 11.29.22
Counters at the SC Quadrangle, New
i ilding
Necessary R ir of N,
1P NO. 2022-04 Supre;:(:u:yﬁ ggfnp;’uﬁtga%im it Public Bidding 06.21.22 07.13.22 07.27.22 08.01.22 08.01.22 08.23.22 09.21.22 10.10.22 10.03.22
Repainting of the Philippine Judicial
Academy (PHILJA) Traini nter g
1P NO. 2022-05 L S el o Pube Bidding 08.16.22 08.31.22 09.14.22 09.28.22 11.02.22 11.29.22
Tagaytay City, Cavite
1P NO. 2022-06 Necessary Repair of Cottage I at the Public Biddin
. Supreme Court Compound, Baguio City 9 08.16.22 09.07.22 09.21.22 09.28.22 11.02.22 11.29.22
Necessary Repairs of the Office of the
1P NO. 2022-07 Clerk of Court (OCC), 3rd Floor, New Public Bidding 09.19.22 10.05.22 10.19.22 11.02.22 11.02.22 11.29.22
Annex Building, Supreme Court
Total Alloted Budget of On-going Procurement Activities|
Prepared by: Recgmmendedffor, Approyal by
-
-
ENRICO P. LABANAN




=

Source of
- Funds
otice of Award Contract Signing Notice to Proceed Delivery/ Inspection &
Completion Acceptance
=
08.17.22 08.17.22 09.01.22
08.17.22 08.17.22 09.01.22
N/A N/A N/A
09.21.22 10.10.22 10.03.22

Total Alloted Budget of On-going Procurement Activities)

cgmmmendedifor Appro’

ARIA*CARINA A. MATAMMU-CUNANAN

puty Clerk of Court and Chief Administrative Officer

-BAC-IP, Chairperson

ABC (PhP) Contract Cost (PhP) List of Invited Date of Receipt of Invitation Remarks
MOOE cO Obssrvers Pre-bid Conf Eligibility Sub/Open of Bids Bid Evaluation Post Qual Deliver_yf (Explaining changes from
Check Completion/ the APP)
Total MOOE co Total Acceptance
(If applicable)
PHP 5,920,051.19 PHP 5,144,702.18 05.20.22 06.01.22 06.13.22 06.22.22 Implemented
PHP 1,841,725.10 PHP 1,601611.48 05.20.22 06.01.22 06.13.22 06,22.22 Implemented
N/A NIA 05.20.22 06.01.22 06.13.22 N/A Failed
PHP 10,125,543.30 PHP 9,442,832.17 09.21.22 10.05.22 10.10.22 11.02.22 On-going
PHP 2617,145.43 PHP 2,449,037.33 07.13.22 07.27.22 08.01.22 08.01.22 Implemented
PHP 4,200,341.88 PHP 3,748,012.93 08.31.22 09.14.22 09.28.22 11.02.22 On-going
PHP 2,399,277.40 PHP 2,077,773.65 09.07.22 09.21.22 09.28.22 11.02.22 0On-going
PHP 3,809,017.52 PHP 3,544,966.07 10.05.22 10.19.22 11.02.22 11.02.22 On-going
£30,913,101.82
APPROVED:
EXA

the Philippines and Head of the Procuring Entity




Republic of the Phlhppmes
Supreme Court
Bids and Awards Committee for Infrastructure Pro]ects

PROCUREMENT MONITORING REPORT
FOR JANUARY TO JUNE 2019

Item Project Status

1 Repainting of the Supreme Court Memorandum
Buildings recommending award of
the contract submitted to
the Court
2 Re-tiling of the Office of the Court | Awarded to E.M. Abin
Administrator Building Trading & Construction
3 Renovation of the Fiscal With Post-qualification
Management and Budget Office ‘Report
For Agenda next meeting

Prepared by:

GINA L. DADO
Assistant Secretary

Noted by:




Supreme Court
Bids and Awards Committee for Infrastructure Projects

PROCUREMENT MONITORING REPORT
FOR JUNE TO DECEMBER 2019

Item Project ' Status
1 Construction of the Concrete Ramp |Memorandum
‘at the Medical Office and Old Annex recommeding award to
Building Juan Carlos Construction
already submitted to the
Court
2 Renovation of the Security Barracks |For Post-qualification
~|at Supreme Court Compound,
Baguio City
3 Renovation of Security Guard For Post-qualification
Outpost at Supreme Court
Compound, Baguio City
4 Renovation of the Office of the Bar  |For submission of the
Confidant memorandum
recommending award to
E.P. Cornejo Construction
5 Repainting of PHILJA Building, Pending. To invite the
Tagaytay ' ' representative of PHILJA
. during the next meeting
6  |Construction of the Records Section | Awaiting for the
of the Judicial Records Office submission of other
documents from JRO

Prepared by:

GINA L. DADO
: Assistant Secretary
Noted by: :

T

A VILLANUEVA

- (Jhgirperson
Bids ang/Awards Comninpittee for Infrastructure Projects





