


Supreme Court of the Philippines – Bids and Awards Committee for the Construction of the Manila Hall of Justice
and the Court of Appeals Buildings in Cebu and Cagayan De Oro (BAC-MHOJ/CA - Cebu/CDO) Procurement Monitoring Report as of June 30, 2022.

Case (BAC/PMR)	Procurement Program/Project	PMO	End-User	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ade/Post of IB	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Eligibility Check	Pre-bid Conf	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
NONE																													
ON-GOING PROCUREMENT ACTIVITIES																													
4. Detailed Architectural and Engineering Design (DAED) of the Court of Appeals Building in Cebu City	Court of Appeals Station in Cebu City		Open Competitive Bidding	July 7, 2021 July 9, 2021 October 27, 2021 November 3, 2021 November 10, 2021 December 1, 2021 December 9, 2021	*Posting was put on hold pending the query of the Court of Appeals Cebu on the implementation of the Cebu Judicial Complex											Existing savings of the Court for Infrastructure Development Projects, pursuant to Supreme Court Resolution dated February 26, 2013 in A.M. No. 12-7-14-SC (Re: Allocation of Amounts for the Construction Costs of the Manila Hall of Justice, the Cebu Court of Appeals Building, and Cagayan de Oro Court of Appeals Building), as confirmed, approved and iterated in the Resolution dated March 25, 2014 in A.M. No. 14-03-06-SC (Re: Allocations from existing savings of the Court, as of 31 December 2013, of the following amounts for purposes stated below)	P14,128,600.00											In Supreme Court on Banc: Resolution dated 4 January 2022 in A.M. No. 20-06-06-SC; the Court authorized the BAC-HOI (a different BAC) to renegotiate with Palafox Associates for the DAED of the integrated buildings of CA Cebu and the Cebu City Hall of Justice.	
5. Project Management (PM) Consultancy Services for the Construction of the Court of Appeals Building in Cebu City	Court of Appeals Station in Cebu City		Open Competitive Bidding	July 7, 2021 July 9, 2021 October 27, 2021 November 3, 2021 November 10, 2021 December 1, 2021 December 9, 2021	*Posting was put on hold pending the query of the Court of Appeals Cebu on the implementation of the Cebu Judicial Complex											Existing savings of the Court for Infrastructure Development Projects, pursuant to Supreme Court Resolution dated February 26, 2013 in A.M. No. 12-7-14-SC (Re: Allocation of Amounts for the Construction Costs of the Manila Hall of Justice, the Cebu Court of Appeals Building, and Cagayan de Oro Court of Appeals Building), as confirmed, approved and iterated in the Resolution dated March 25, 2014 in A.M. No. 14-03-06-SC (Re: Allocations from existing savings of the Court, as of 31 December 2013, of the following amounts for purposes stated below)	P7,971,450.00											*Still awaiting the Resolution of the Court Ex Banc on implementation of the Cebu Judicial Complex Project	

ERRATUM TO THE BIDS AND AWARDS COMMITTEE FOR THE CONSTRUCTION OF THE MANILA HALL OF JUSTICE AND COURT OF APPEALS BUILDINGS IN CEBU AND CAGAYAN DE ORO PMR as of Dec. 31, 2019
* This Project was inadvertently reported as the No. 1 Project under the item "On-going Procurement" in the Bids and Awards Committee for the Construction of Manila Hall of Justice and Court of Appeals Buildings in Cebu and Cagayan de Oro (BAC-MHOJ/CA-Cebu and CDO) as of Dec. 31, 2019 instead of it being the No. 1 Project under the item "Completed Procurement"
This Project was inadvertently reported as the No. 2 Project under the item "On-going Procurement" in the Bids and Awards Committee for the Construction of Manila Hall of Justice and the Court of Appeals Buildings in Cebu and Cagayan de Oro (BAC-MHOJ/CA-Cebu/CDO) as of Dec. 31, 2019 instead of it being reported as the No. 2 Project under the item "Completed procurement"

Prepared by: 
EILEEN LEONARDO-SALVA
BAC-MHOJ/CA-Cebu/CDO Assistant Secretary

Recommended for Approval by: 
MARIA REGINA ADORACION
FILOMENA M. IGNACIO
BAC-MHOJ/CA-Cebu/CDO Chairperson

APPROVED: 
ALEXANDER G. DESMUNDO
Chief Justice of the Philippines
and Head of the Procuring Entity